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CONTINUATION SHEET
PIIN/SIIN VB6HZV- 05- C- 0470 MOD/AMD P00200

Name of Offeror or Contractor: TEXTRON I NC.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

Prior Amount of Award: $1, 779, 493, 604. 47
Amount OF This Action: $ (357, 438.00)
Total Contract Amount: $1,779, 136, 166. 47

1. The purpose of Modification P00200 to Contract Ws6HZV-05-C- 0470 is to incorporate Engineering Change Proposal (ECP) 106 Cupol a Ring
Gear Renopval and show the adjusted unit price resulting fromthe ECP incorporation.

2. Section C.1.1 is revised to include ECP-106.

3. The in-line effectivity for this change is ML200 Serial Nunber S/ N K1120 and subsequent.

4. ECP-106 Cupola Ring Gear Renopval will inpact the followi ng Contract Line Item Nunbers (CLINs) with the associated De-Cbligation
armount s:

CLIN AMOUNT_of De- OBLI GATI ON

0001BX $ 65, 432.00

0001BY $226, 839. 00

0001CH $ 43, 683.00

0001CP $ 21,484.00

5. In consideration of this nodification agreed to herein as conplete equitable adjustment for the Contractors ECP-106, Cupola Ring
Gear Renoval, proposal for adjustnment, the Contractor hereby rel eases the Governnent fromany and all liability under this contract for

further equitable adjustment attributable to such facts or circunstances giving rise to ECP-ASV-106, Cupola Ring Gear Renoval.

6. The total anpunt awarded back to the Government as a result of Mbdification P00200 to Contract WB6HZV-05-C-0470 is $357,438.00, and
has been returned back to the treasury as of 13 May 2010 in the total suggested anmount.

7. Al other ternms and conditions renain unchanged.

*** END OF NARRATI VE A0209 ***
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CONTINUATION SHEET PIIN/SIIN B6HZV- 05- C- 0470 MOD/AMD P00200
Name of Offeror or Contractor: TEXTRON | NC.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS

0001 NSN: 2320- 01- 437- 6952
SECURI TY CLASS: Uncl assified

0001BX PRODUCTI ON_ QUANTI TY 31 EA |$_615,503.29030 |$ 19, 080, 602. 00

CLI N CONTRACT TYPE:
Fi rm Fi xed-Price
NOUN: ARMORED SECURI TY VEH CLE
PRON: 7286F37272 PRON AMD: 04 ACRN: BF
AMS CD: 52899329097

The purpose of nodification P00200 to contract W6HZV-
05-C- 0470 is to incorporate Engineering Change
Proposal (ECP) ASV-106 - Cupola Ring Gear Renoval.
Vehicl es inpacted by this nodification are, Serial
Numbers (S/'N) K1120- K1138.

As a result of nodification P00200, the per Unit
Price for 19 of the 31 vehicles, starting with S/N
K1120 is reduced by $3,443.79 each, from $617, 614. 00
to $614,170.21. The Unit Price for the remaining 12
vehicles on CLIN 0001BX will remain $617,614.00 each.

Note: The Per Unit Price reflected is an average of
the 2 Unit Prices at $615, 503. 29.

The negotiated price for this CLINis ($84,061).
Negot i ated non-recurring costs in the amount of
$18, 629 has been added to offset the total anount

pai d back to the treasury.

The total anmount de-obligated from CLIN 0001BX as a
result of this nodification P00200 is $65, 432. 00

(End of narrative B004)

Packagi ng and Mar ki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DOC SUPPL
REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
001 WBOKTY8070D002 CKOOBX M 3
DEL REL CD QUANTI TY DEL DATE
001 4 31- DEC- 2008
002 7 31- JAN- 2009

003 7 28- FEB- 2009
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Page 4 of 31

PIIN/SIIN VB6HZV-05- C- 0470 MOD/AMD P00200
Name of Offeror or Contractor: TEXTRON I NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

004 7 31- MAR- 2009
005 6 30- APR- 2009

FOB PONT: Origin

SH P TO

(CKOOBX)  XR DRS SUSTAI NVENT SYSTEMS | NC.

201 EVANS LN
SAINT LOQU S

PCC: Kathy Hol | i ngshad
PH  417-256- 6266

Recei vi ng Hours:

MO 63121-1126

0700 to 1400 Hours, Monday - Friday

(End of narrative FO001)
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CONTINUATION SHEET oINS [N VBSHZY-05.C. 0470 M ODIAM D P00200
Name of Offeror or Contractor: TEXTRON | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0001BY PRODUCTI ON_QUANTI TY 51 EA |$_613.166.17650 |$ 31, 271, 475. 00

CLI N CONTRACT TYPE:
Firm Fi xed-Price
NCOUN: ARMORED SECURI TY VEHI CLE
PRON: 7286F37172 PRON AMD: 05 ACRN: BF
AMS CD: 52899329097

The purpose of nodification P00200 to contract WS6HZV-
05-C-0470 is to incorporate ECP ASV-106 - Cupola Ring
Gear Renpval. Vehicles inpacted by this nodification
are, S/ N K1139-K1189

As a result of this nodification, the per Unit Price
for the 51 vehicles purchased under CLIN 0001BY,
starting with S/N K1139 is reduced by $4,447.82 each,
from $617, 614 to $613, 166. 18.

The total armpunt De-Obligated from CLIN 0001BY as a
result of nodification P00200 to contract Ws6HZV- 05- C-
0470 is $226, 839. 00

(End of narrative B004)

Packagi ng _and Mar ki ng

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 WBOKTY8070D001 CKOOBX M 3

DEL REL CD QUANTI TY DEL_DATE

001 1 30- APR- 2009

002 7 31- MAY- 2009

003 7 30- JUN- 2009

004 7 31-JUL- 2009

005 7 31- AUG 2009

006 7 30- SEP- 2009

007 7 31- CCT- 2009

008 7 30- NOv- 2009

009 1 31- DEC- 2009

FOB PO NT: Origin

SH P TO
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CONTINUATION SHEET PIIN/SI [N VEGHZV- 05- C- 0470 MOD/AMD P00200
Name of Offeror or Contractor: TEXTRON | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

( CKOOBX)
201 EVANS LN
SAINT LOUI S

POC. Kat hy Hol I'i ngshad
PH ~ 417- 256- 6266

Recei vi ng Hours:

XR DRS SUSTAI NMENT SYSTEMS | NC.

MO 63121-1126

0700 to 1400 Hours, Monday - Friday

(End of narrative FO001)
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CONTINUATION SHEET oINS [N VBSHZY-05.C. 0470 M ODIAM D P00200
Name of Offeror or Contractor: TEXTRON | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0001CH PRODUCTI ON_QUANTI TY 10 EA |$_613,245.70000 |$ 6. 132, 457. 00

CLI N CONTRACT TYPE:
Firm Fi xed-Price
NCOUN: ML200 ASV KNI GHT
PRON: 7286F40372 PRON AMD: 03 ACRN: BF
AMS CD: 52899329097

The purpose of nodification P00200 to contract WS6HZV-
05-C-0470 is to incorporate ECP ASV-106 - Cupola Ring
Gear Renpval. Vehicles inpacted by this nodification
are, S/ N K1190-K1199

As a result of this nodification, the per Unit Price
for the 10 vehicles purchased under CLIN 0001CH,
starting with S/N K1190 is reduced by $4, 368. 30 each,
from $617, 614 to $613, 245. 70.

The total armpunt De-Obligated from CLIN 0001CH as a
result of nodification P00200 to contract Ws6HZV- 05- C-
0470 is $43,683

(End of narrative B003)

Packagi ng and Mar ki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DOC SUPPL
REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
001 WBOKTY8213D002 CKOOBX M 3
DEL REL CD QUANTI TY DEL DATE
001 6 30- DEC- 2009
002 4 30- JAN- 2010

FOB POINT: Origin
SH P TO
(CKOOBX)  XR DRS SUSTAI NVENT SYSTEMB | NC.

201 EVANS LN
SAINT LOU S MO 63121-1126

PCC: Kathy Hol | i ngshad
PH.  417-256- 6266
Recei ving Hours: 0700 to 1400 Hours, Mnday - Friday

(End of narrative FO001)




Refer ence No. of Document Being Continued Page s of 31
CONTINUATION SHEET oINS [N VBSHZY-05.C. 0470 M ODIAM D P00200
Name of Offeror or Contractor: TEXTRON | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0001CP PRODUCTI ON_QUANTI TY 5 EA |$_613,.317.20000 |[$ 3,066, 586. 00

CLI N CONTRACT TYPE:
Firm Fi xed-Price
NOUN: ASV KNI GHT CHASSI S
PRON: 7286F41272 PRON AMD: 01 ACRN: BF
AMS CD: 52899329097

The purpose of nodification P00200 to contract WS6HZV-
05-C-0470 is to incorporate ECP ASV-106 - Cupola Ring
Gear Renpval. Vehicles inpacted by this nodification
are, S/ N K1200-K1204

As a result of this nodification, the per Unit Price
for the 5 vehicles purchased under CLIN 0001CP,
starting with S/N K1200 is reduced by $4,296. 80 each,
from $617, 614 to $613, 317. 20.

The total armpunt De-Obligated from CLIN 0001CP as a
result of nodification P00200 to contract Ws6HZV- 05- C-
0470 is $21, 484.00

(End of narrative B002)

Packagi ng and Mar ki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
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CONTINUATION SHEET PIIN/SI [N VEGHZV- 05- C- 0470 MOD/AMD P00200
Name of Offeror or Contractor: TEXTRON | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT




Reference No. of Document Being Continued Page 10 of 31

CONTINUATION SHEET
PIIN/SIIN VB6HZV- 05- C- 0470 MOD/AMD P00200

Name of Offeror or Contractor: TEXTRON I NC.

SECTI ON C - DESCRI PTI OV SPECI FI CATI ONS/ WORK STATEMENT
STATEMENT OF WORK
ARMORED SECURI TY VEH CLE

C. 1 GENERAL

C.1.1 The Contractor shall fabricate and deliver to the Governnment vehicles, which in all respects, conformto the system specification,
revision D.1 dated 29 MAY 2007 and the requirenments of this contract in accordance with the schedul e provided in Section F of the
contract. The Contractor shall also provide all data requirements in accordance with the Contract Data Requirenents List (CDRL) DD Form
1423, Exhibit A. The vehicle will be configured to neet the requirenents of the ASV System Specification Revision D.1, dated 29 MAY 2007
(Attachment 5), hereafter referred to as the System Specification, and the ASV top drawi ng 135177, dated 1 April 05, represented by top
drawi ng 135177. ML200 Arnored Knight ASVs shall be built in accordance with the ASV System Specification and top drawi ng 12502505

Revi sion C dated SEP 06, 2007.

The following list contains the ECPs that have been approved and incorporated into the contract. Vehicles shall be built to include the
fol l owi ng ECPs.

ECP # Description
ASV- 065R2 Gen |V Transm ssion
ASV- 066 Hydraul i c Seat | nprovenent
ASV- 068 200 Amp Al ternator Upgrade
ASV-071 Potted Firing Switch
ASV- 075R2 W0 W reharness
ASV- 077 Digitization Kits
ASV- 078R1 Wal bro Fuel Punp
ASV- 079R1 Frag Kit #1
ASV- 081 Turret Bolt Retrofit
ASV- 084 Frag Kit #1 Supplenental |nprovenents
ASV- 087R1 Par ki ng Brake Interlock
ASV- 090 Frag Kit #2
ASV- 093 Crew Extraction
ASV- 094 Seat Installation |nprovenents
ASV- 096 MY09 Transmi ssion Integration
ASV- 099 Servi ce Brake Manifold | nprovenent
ASV- 100 Vi si on Bl ock
ASV- 101 Seat Belt Assenbly |nprovenent
ASV- 104 Par ki ng Brake Ground Rel ocation
ASV- 105 Torsion Bar Cover | nprovenent
ASV- 106 Cupol a Ring Gear Renoval *
ASV- 108 T- Case Rear Qutput Yoke | nprovenent
ASV-110 Rear Antenna Munt
ASV- 111 Upper Rear Door Counterbal ance
ASV- 112 Request ed Modifications for ML200
ASV- 117 Rear Axle Half Shaft Suspension Upgrade

C.1.1.1. Technical Data Package (TDP)/Production Configuration. The contractor shall deliver in .pdf file fornat, one copy of the
contractor indentured parts list or bill of materials, as of the date found in C 1.1 for the purposes of configuration control,

| ogi stics supportability, and definition of the production configuration.

C. 1.2 Reserved

C. 1.3 Reserved

C. 1.4 Definitions.

C.1.4.1 Days/ Months/ Years after Contract effective upon contract definitization.

C. 1.4.1.1 Days after Contract. Unless otherw se specified, Days after Contract (DAC) refers to cal endar days after contract award.

C.1.4.1.2 Months after Contract. Unless otherw se specified, Mnths after Contract (MAC) refers to the nonths followi ng award cal cul ated
fromthe date of award.

C.1.4.1.3 Years. Unless otherw se specified, Fiscal Year (FY) refers to the Government Fiscal Year. The Governnent FY is from 1 Cctober
until the follow ng 30 Septenber. Calendar Year (CY) is from1l January through 31 Decenber.
\~
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Name of Offeror or Contractor: TEXTRON I NC.

C. 1.5 Warranty of Technical Data (See Section H 17).

C.1.5.1 Logistics Data. For all Technical Mnuals, Technical Bulletins, National Mintenance Wrk Requirements (NWARs), and
Provisioning Data, the contractor shall assure that all contractor-validated procedures work as witten to acconplish the task, and that
all illustrations, draw ngs, and provisioning data accurately reflect the vehicle configuration(s). Publications shall be living
docurents until verified by the governnent. Any non-workabl e procedures, inaccurate illustrations, draw ngs, and provisioning data
shal | be corrected by the contractor at no additional cost to the government within 4 weeks after notification by the governnent.

C.1.5.2 Al technical data supplied under the Contract Data Requirenents List (CDRLs) shall be conplete and technically accurate.
Subnmittals that are inconplete or technically inaccurate shall be corrected by the contractor at no additional cost to the governnent
within 4 weeks after notification by the governnent.

C.1.6 Total Contract Effort. This contract shall consist of Vehicle Production, Program Support, and System Technical Support (STS)
option and other options set forth in the statement of work. The conponents are identified as follows:

C.1.6.1 Vehicle Production. Vehicles shall be produced | AW Section C. 1.1.

C.1.6.2 System Techni cal Support (STS) Option. STS consists of separate cost reinbursenment CLINs for this production contract. Specific
tasks will be assigned through work directives by programyear. STS includes but is not limted to Governnent-directed ECPs, ECPs in
support of fielded vehicles, Logistics effort in support of Governnent-directed ECPs, and Field Service Representatives (FSRs). STSis
defined in nore detail in Sec C.6 of this contract.

C. 2 Program Support
C. 2.1 Configurati on Managenent

The Contractor shall nmintain a conplete Configurati on Managenent Program that contains plans and procedures for its inplenmentation. The
program shall contain and define the procedures for inplenmenting configuration nmanagenent and pl anning, configuration identification,
configuration control, configuration status accounting, configuration verification and audit, and data managenent. The Contractors

Confi gurati on Managenent program shall track engineering changes from conception through incorporation to the production hardware, TDP,
and spare parts system The Contractor's electronic systemshall maintain and update all configuration nanagenent change devel opnent,
tracking, and inplenentation data. Change inplenentation shall be identified to the vehicle serial nunber. The Contractor's
configuration systemshall be able to track by part revision level and identify the configuration differences between production
configurations. Upon CGovernment request, the Contractor shall nake available for review any and all of the Configuration Managenent
Program docunent ati on, such as plans, procedures and reports. Updates to the Configuration Managenent Program shall be addressed as
necessary at the nonthly nanagenent reviews. The Contractor may use M L-HDBK-61A(SE) for guidance.

C. 2.1.1 RFD/ ECP/ VECP Requi renents

C.2.1.1.1 General. The Contractor will use RFDs/ECPs/VECPs as appropriate to document changes to the production configuration. These
are Cass | Engineering changes, and are defined as a change that:
a. Affects the approved, baseline specification requirenent to include: such as performance, reliability, maintainability, weight,
bal ance, nonment of inertia, interface characteristics, electromagnetic characteristics, etc.
b. Affects one or nore of the follow ng, after production baseline:
- Products furnished by the custoner
- Safety
- Conpatibility with interfacing products (including such products as test equi pment, support equi pment
and associ ated software)
- Delivered operation or servicing instructions for which there are no planned and funded update
requi rement, such as for periodic or continual maintenance of the instructions.
- Preset adjustnents to the extent that the product identification should be changed
- Interchangeability or substitutability of spares/replaceabl e products, assenblies, or conponents of
current production and previously fielded vehicles.
- Change to a previously nonsel ected supplier, where supplier selection is specified
- User skills or physical attributes
- Operator or maintenance training
c. Requires retrofit of delivered products, e.g., by product recall, nodification kit installation, attrition (replacenent
during naintenance by nodified spares), etc.
d. Affects cost/price to the Government (including incentives and fees), guarantees, warranties, contracted deliveries or
m | estones; and is an engi neering change that does not inpact factors a. through c. |isted above.

Changes that affect configuration docunentation (released design information), product or processes but does not affect the factors
listed in a. through d. above will be considered Cass Il changes. ECPs devel oped by Governnent direction shall be incorporated into
this contract by contract nodification. The Contractor shall develop, at no additional cost, ECPs to resolve deficiencies as a result of
Fol | ow-on Production Test failures, as appropriate. The Contractor shall submt Requests for Deviation (RFD) to effect a tenporary
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Name of Offeror or Contractor: TEXTRON I NC.

physi cal change to the production configuration. Al RFD ECP/ VECP packages wi th narked draw ngs, inpact sheets, and technical
manual / RPSTL change pages shall be submtted electronically in a .pdf file.

C.2.1.1.1.1 Submittal of Data. All Cass |/ nmajor changes (RFDs/ECPs/VECPs) shall be submitted to the PCO for approval. Al changes that
are classified as Cass |Il/mnor shall be submtted to the ACO authority for concurrence in classification sinmultaneously with
incorporation into the vehicle. The contractor shall provide the government with an el ectronic copy at the sane tine the change is
presented to the local ACO. The electronic .pdf copy of the Class Il/mnor change shall be submtted to the | PDMS system

C. 2.2 Engineering Change Proposals

C.2.2.1 ECP/ VECP Nunber Assignnment. The Contractor shall request a block of ECP/VECP nunmbers fromthe Configuration Managenment (CM
Functional Technical Representative (FTR). These nunbers shall be used on an individual basis as a control identifier for the change
packages. Once a nunber is assigned to the first subm ssion of a change package, that nunmber shall be retained for all subsequent
subni ssions of that change package. Once an ECP/ VECP is approved, it cannot be changed, supplenented, or revised. A new ECP will be
devel oped and submitted to correct, change, or amend an existing approved ECP/ VECP. The Contractor shall mmintain records of where and
when each nunber was used. The Contractors records shall track each nunber from point of assignnent through incorporation to the
production line. These records shall be provided to the Governnment upon request. When an ECP/ VECP requires change or revision prior to
approval , the changed and/or revised proposal shall be identified by adding the identifier "R', where is the nunber of the revision.
These identifiers will becone a permanent part of the ECP nunmber. The conplete ECP nunber including change/revisions identifiers shall
not exceed 15 characters.

C.2.2.2 Engineering Change Proposals (ECPs). Under the terms of this clause, the Contractor shall prepare conplete ECPs | AWthe
instructions at Instructions for Preparing ECP Forms, Attachment 6. The Contractor may use the follow ng standard ECP Forms: DD 1692, DD
1692/ 2, D1692/3, DD1692/4 and DD1692/5. The Contractor nay develop their own forns for the subm ssion of ECPs/VECPs. Contractor forms
will have to be agreed upon by the Project Manager, Medium Tactical Vehicles (PM MIV) Configuration Managenent Office. These forms will
contain all the same information required by the standard ECP Fornms. Each ECP shall contain an ECP Encl osure List and ECP

I nterchangeability Form Instructions and exanples of these fornms are provided also in Instructions for Preparing ECP Forns, Attachnent
6. Each ECP shall contain applicable Specification Change Notices (SCNs), CDRL A002, DI -CMAN-80643C(T) and Notices of Revisions (NORs),
CDRL A003, DI -CVAN-80642C(T).

C.2.2.2.1 Wth each ECP submitted consistent with C.2.1.1.1.1, the Contractor shall justify the need for making a permanent change to
the production configuration. This justification shall address what effect the proposed change will have on the production, fielding,
retrofit, spare/repair parts, fielded configurations of ASVs, perfornmance, manufacturing, quality, maintenance, packagi ng, MANPRI NT,
logistics, safety, transportability, cost (production and support), electromagnetic environnental effects and nuclear survivability (if
applicable). For Interface Control ECPs, the Contractor shall obtain concurrence fromall interface parties and include their
concurrence as part of the ECP package.

C. 2.2.2.2 ECP Enclosure List - For each ECP/VECP, the Contractor shall prepare an ECP Encl osure List and incorporate it as Page 2 of the
ECP package. The list shall identify all documents (i.e. changed draw ngs, new draw ngs, packagi ng sheets etc.) contained in the ECP
package. In addition, the list shall identify all end itens affected, what specific elements will be affected, what other ECPs are

pendi ng agai nst the docunents |isted, and what National Stock Numbers (NSNs), if any, will be inpacted by any part nunmber change
referenced in the ECP. Instructions for conpleting the ECP Enclosure List are found at Attachnent 6.

C.2.2.2.3 ECP Interchangeability Form- For each ECP/VECP, the Contractor shall provide an ECP Interchangeability Formto docunent the
effect the proposed change has on interchangeability or when there is an addition or deletion of parts. The Interchangeability Form
shall follow the ECP Forms and precede the NORs in each change package. Instructions for conpleting the ECP Interchangeability Form are
found at Instructions for Preparing ECP Forns, Attachnent 6.

C.2.2.2.4 Notice of Revision (NOR) A003 DI - CVAN-80642C. The Contractor shall prepare a NOR for each drawi ng affected by an ECP. The
contractor shall utilize the DD Form 1695 and the instructions provided in Instructions for Preparing ECP Fornms, Attachment 6 of this
contract. The changes shall be described in the body of the formin a FROM- TO format. A NOR formshall be prepared for each draw ng
changed, obsolete, or superseded by the ECP.

C.2.2.2.5 Specification Change Notice (SCN). The Contractor shall prepare and process SCNs | AW CDRL A002, DI - CVAN- 80643C(T) when a
permanent change to the system specification is warranted. The SCN shall be subnmitted in lieu of a NOR as part of a Class | ECP. The
Contractor shall use the SCN form DD1696 and instructions at Instructions for Preparing ECP Fornms, Attachment 6, when preparing an SCN.

C.2.2.3 Val ue Engineering Change Proposals (VECPs) - VECPs shall be prepared | AWCDRL A004, DI -CMAN-80639C (T), pursuant to the VE

Cl ause, FAR 52.248-1 and in the same manner as Class | ECPs (See Para C. 2.2). VECPs shall be prepared | AWthe forms and instructions
provided in Instructions for Preparing ECP Forms, Attachnent 6. The VECP shall address what effect the proposed change will have on the
TDP, performance, manufacturing, quality, maintenance, packaging, MANPRI NT, |ogistics, safety, transportability, spare/repair parts,
cost savings, and nuclear survivability (if applicable). It nmust also address what effect the VECP will have on the current production,
the ASV fielded vehicles, and retrofit. For VECPs affecting interface control, the Contractor shall obtain concurrence fromall
interface parties and include such concurrences as part of the VECP package (CDRL A004).
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C. 2.2.4 Reserved

C.2.2.5 Request for Deviation (RFD). Wen deviations to the ASV production configuration or any other contract requirenment are

consi dered necessary by the Contractor, a RFD may be subnmitted utilizing DD Form 1694 and prepared according to the instructions

provi ded at Attachment 7 and CDRL A005, DI -CMAN-80640C(T). The RFD shall be annotated by the Contractor to reflect the anticipated
production effectivity point by vehicle serial/registration nunber and date. Deviations and Wiivers shall contain copies of affected
drawi ngs as well as any other supporting data necessary to fully understand the proposal and make a determ nation. Any RFDs, which if
approved, would require a decrease to the contract price, shall contain the required cost proposal data and shall be submtted with the
RFD package. The cost proposal data shall be prepared | AW Section | of this contract and contain pricing data to support cost

eval uation, negotiation, and an equitable adjustnment to the contract.

C.2.2.6 Effectivity Certification. Changes resulting from RFDs/ ECPs/ VECPs wi |l be incorporated to the production |ine upon notification
by the PCO Each RFD/ ECP/ VECP shall be applied to the production line at a single cut-in point (single vehicle) in their entirety. For
each change docunent, the Contractor shall prepare and submt an effectivity cut-in certification according to the instructions at
Instructions for Preparing ECP Fornms, Attachment 6. The Contractor shall obtain Supervisor of Ship Building (SUPSH P) verification
before electronically submtting the Effectivity Certification to the Government (CDRL A006) .

C.2.2.7 Configuration Status Accounting & Engi neering Records (CSAER)

C. 2.2.7.1 CSAER Submttal & Validation - The Contractor shall ensure that accurate and conpl ete CSAER on-line conputer input netadata is
provi ded. The Contractor shall be able to access the on-line systemvia personal conputer over the Internet. The Governnent shall
provide training on how to access and input netadata on-line. The netadata shall define the detail part records, the part, assenbly, and
vehicl e configurations, and change/rel ease records as a result of ECPs/VECPs/ RFDs. The Contractor shall subnit with each ECP/ VECP/ RFD
the netadata to create/update/revise the ASV configuration netadata for each part, assenbly, and vehicle configuration affected by the
change document. Subnmittal of CSAER data shall institute a conplete and permanent audit trail history of production Baseline. The nedia
used to input CSAER data shoul d be web based online access. Password and security clearance may be required to access the on-line
system The contractor shall contact PM ASV Configuration Managenent who will contact a TACOM I nfornmati on Assurance Security Oficer
(1ASO who will assist in the conpleting and submi ssion of the fornms. Depending on the system access requirenents the Contractor may
need to provide conpleted security investigation paperwork to TACOM Intel and Security Division, ATTN. AMSTA-CM XSC (Gayl e Bedwel ),

Tel : (586) 574-6262. CSAER submittals shall be in accordance with CDRL A007, DI - CVAN- 81253A.

C. 2.2.7.2 SAER Validation - The Contractor shall be responsible for review, edit, and correction if CSAER errors resulting fromthe
Governnments audit of the Contractors netadata input. The Government will provide the Contractor with notification of deficiencies noted
in the on-l1ine CSAER database. The Contractor shall electronically resubmt a corrected package within 14 working days and at no cost to
the Governnent. Periodically the Government will provide the contractor with baseline or bill of material reports, (at assenbly |evel or
vehicle level). The contractor will correct all deficiencies noted in these BOVs and subnmit corrective data within 14 working days in
accordance with CDRL A007.

C. 2.3 Reserved

C. 2.4 Safety and Environnental

C.2.4.1 Safety Engineering. The Contractor shall integrate system safety engineering into systemdesign efforts. The Contractor shall
address the safety and health requirenments of the system specification, Attachment 5, in the technical reviews. System design and

operational procedures devel oped by the Contractor shall consider but not be linmted to the follow ng:

a. ldentifying hazards associated with the system by conducting safety anal yses and hazard eval uati ons. Analysis shall include both
operational and mai ntenance aspects of the vehicle along with potential interface problenms with planned subsystens.

b. Elimnating or reducing significant hazards by appropriate design or material selection.

c. Controlling or mnimzing hazards to personnel that cannot be avoided or elininated.

d. Locating equi pment conponents and controls so that access to them by personnel during operation, maintenance or adjustnents shall not
require exposure to hazards such as high tenperature, chem cal burns, electrical shock, cutting edges, sharp points, or concentrations
of toxic fumes above established threshold limt values. Al noving parts, mechani cal power transm ssion devices, exhaust system
conponents, pneumatic conponents and hydraulic conponents, which are of such a nature or so located as to be a hazard to operating or

mai nt enance personnel, shall be either enclosed or guarded. Protective devices shall not inpair operational functions.

e. Assuring that suitable warning and caution notes are included in instructions for operation, maintenance, assenbly and repair and
di stinct markings placed on hazardous conponents of equiprent.

f. Ensuring that safety is considered for both operational and nuintenance phases of the system

C. 2.4.2 System Safety Program To ensure the safety objectives are achieved, the contractor shall establish a safety programthat wll
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integrate safety engineering tasks into the overall system engineering effort. The SSP shoul d be docunmented in a System Safety Program
Plan and be subnitted to the Governnent 90 days after contract award | AW CDRL A009, DI - SAFT-81626.

C.2.4.3 Reserved
C.2.4.4 Safety Assessnent Report (SAR)

C.2.4.4.1 Based on safety anal yses, hazard eval uations, and independent Contractor testing, the Contractor shall prepare and deliver a
Saf ety Assessnent Report (SAR). The updated SAR shall identify all safety features of the hardware, software, system design and inherent
hazards and shall establish special procedures and/or precautions to be observed by Governnment test agencies and system users. The SAR
will be prepared | AWCDRL A010, DI - SAFT-80102B.

C.2.4.4.2 In the event the systemis nodified or procedural changes nade after the final SAR is submtted, the Contractor shall update
the SAR to reflect those nodifications or changes.

C.2.4.5 Hazard ldentification. The Contractor shall provide information concerning identified hazards to the Governnent at |PT/ System
Saf ety Working Group Meetings so they can be entered into the Government Hazard Tracking System As a mininmum the follow ng information
shoul d be provided for each hazard:

a. Description of each hazard, to include cause, possible effect, and hazard category
b. Status of each hazard
c. Proposed corrective action

C.2.4.6 Health Hazard Assessnment (HHA). The Contractor shall prepare and deliver a Health Hazard Assessnment Report | AW CDRL A011 and
incorporate the HHA into the SAR as an addendum A health hazard is defined in DI -SAFT-80106B. In preparing the update to the health
hazard portion of the SAR the Contractor shall provide a description and discussion of each potential or actual health hazard issue of
concern for each subsystem or conponent. The Contractor shall include classification of severity and probability of occurrence, and when
the hazards may be expected under normal or unusual operating or maintenance conditions. The Contractor shall make reconmendations for
the identified health hazards concerning engineering controls, equipnent, and/or protective procedures, to reduce the hazard to an
acceptable risk. Issues to be addressed within the report shall include but not be limted to:

a. Noi se
b. Toxic GCases

(1) Carbon Monoxi de

(2) Amoni a

(3) Oxides of nitrogen and sul fur
(4) Acrolein

c. Toxic Chenmicals

d. lonizing or non-ionizing radiation

e. Heat and Cold (to include heat stress)

f. Shock and vibration to crew nmenbers

g. The chemcals identified in the Materiel Safety Data Sheets to be provided in the SAR (Dl - SAFT- 80l 02B)

C.2.4.7 Hazardous Materials. Unless witten authorization is obtained beforehand fromthe PCO the Contractor shall not use cadm um
hexaval ent chromium Class | or Class ||l ozone-depleting chemcals (ODCs), or other highly toxic or carcinogenic materials in the
manuf acture and assenbly of ASVs. The Contractor shall not use materials that are identified in the Registry of Toxic Effects of
Cheni cal Substances, published by the National Institute for Cccupational Safety and Health, as materials that will produce toxic
effects via respiratory tract, eye, skin or nouth. Mdderately toxic materials may be used, provided the design and control preclude
personnel from being exposed to environnments in excess of the specified in 29 CFR 1910, QOccupational Safety and Heal th Standards.

C. 2.4.7.1 Radioactive Material. Radioactive material shall not be utilized in the equi pment supplied to the Government under this
contract.

C. 2.4.8 Hazardous Material s Managenent Program (HMW). The Contractor shall establish, inplenment and maintain a Hazardous Materials
Managenment Program using National Aerospace Standard 411 (NAS 411) "Hazardous Materials Managenment Prograni as a guide. The purpose of
this programis to elinminate or mnimze (where elinmnation is not possible) hazardous and environnmental |y unacceptable materials
throughout the life cycle of the systemto ensure protection of human health and the environment. The Contractor shall prepare a
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Hazardous Material s Managenment Program Plan which, at a mininum shall identify and describe the organizational relationships and
responsibilities for elimnating hazardous materials, define the process used to identify the hazardous materials utilized in the
manuf acturing process, and establish prioritization criteria for ranking the relative risks of these hazardous materials. This Plan
shal |l be submtted follow ng the outline contained in NAS 411 paragraph 4.4 per DI M SC 81398, CDRL A012. The Contractor shall subnit
Hazar dous Material Managenent Reports followi ng the outline contained in NAS 411 per paragraph 4.4 per DI -M SC 81397, CDRL A013. The
plan and report shall address all process used in the production of the ASV, to include vehicle storage after production, and the
managenent of waste and storage/disposal of scrap nmaterial generated by the program The plan and report shall also identify all
hazardous materials required for system production, a listing of prioritized hazardous materials for mnimzation/elimnation per the
criteria established in the Hazardous Materials Managenment Plan, and identify those hazardous materials or processes for which non-
hazardous substitute material s/technol ogi es nay be available for inplenentation.

C. 3 Meetings

C. 3.1 Start of Work Meeting. A Start of Work neeting shall be held at the contractors facility within 15 business days of initial award.
The actual date of the neeting shall be coordi nated between the contractor and the Procuring Contracting O ficer (PCO.

C. 3.2 Quarterly Managenent Review Meetings (QVRs). The Contractor shall host Quarterly Managenment Revi ew Meetings every 90 days
until the end of this contract. The QWRs will cover all functional areas of the program and shall discuss the status of the vehicles
bei ng manufactured under the contract.

C.3.2.1 Reserved.

C.3.2.2 The status of each project covered under the STS effort shall be briefed by the Contractor at the QVRs.

C. 3.3 Monthly Managenent Review. There shall be Mnthly Managenent Reviews. The review shall last no longer than 2 days. The reviews
shall be held at the Contractors facility or via Video Tel econference (VTC), unless otherwise notified by the PCOin witing. The
Mont hl'y Managenent Reviews shall include the follow ng:

a. Engi neering Managenent Revi ew

b. Product Assurance & Test Managenment Review

c. Integrated Logistics Support review

d. Business Managenent/ Contracts Review

e. Program Management Review

f. Partnering

g. System Techni cal Support (STS)

C. 3.4 Meeting Managenent

C.3.4.1 Agendas. The Contractor shall prepare agendas for all neetings in the contract in Contractor format. Agendas shall be submtted
electronically 5 cal endar days prior to the neeting (CDRL A014).

C.3.4.2. Docunentation. The Contractor shall provide a list of action itens, and briefing charts, if applicable. as identified in CDRL
A015 by e-mail, within ten (10) working days after the neeting.

C. 3.5 Reserved

C. 4 Packagi ng

C. 4.1 Reserved

C. 4.2 The Contractor shall deliver packaging |ogistics information | AWD - PACK- 81582 TACOM nanaged store, stock and issue itens |isted

at Attachment 17. The Contractor shall provide subnmittals as delimted ASCII text files conpatible with El ectronic Packagi ng Data System
(EPDS) (CDRL A017). Packaging logistics information for future additions to the TACOM managed itenms will be provided under a STS work

directive.

C. 4.3 The Contractor shall provide a Material Safety Data Sheet (MSDS) | AW CDRL A018, per AR-700-143, for each hazardous material item
in accordance with Cccupational Safety and Health Act (OSHA) 1910.1200(g) at |east 30 days prior to each provisioning conference.

C. 4.4 The Contractor shall provide assessnment data in contractor format | AWCDRL A019, per AR-700-15, to determine if any existing Long
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Li fe Reusabl e Container (LLRC) designs are suitable for the engine, transm ssion and transfer case. The contractor shall assess the fit
and function of one each existing container and conpare costs of nodifications and alternate new desi gns. Assessnent data shall include
anal ysis justifying the need for a new or nodified container. The contractor shall consult with the TACOM Packagi ng Team ( AMSTA- LC- LEAP)
to assess existing LLRC designs for simlar items. Under direction fromthe PCO the contractor shall subnmit a proposal to devel op new

LLRC designs. Each LLRC proposal shall include devel opnent cost, validation, estimate of |ife cycle cost, analysis of data fromthe
Cont ai ner Design Retrieval System (CDRS), and the cost to develop a Technical Data Package (TDP). The Governnent shall eval uate each
LLRC proposal . If approved, the contractor shall develop a new LLRC as directed by the Governnent.

C. 4.5 Shelf Life Materiel Quality Storage Standards Policy for shelf life items of supply shall apply | AWAR-708-18 dated March 10,

2004. Al new store and stock issue items of supply require detailed instructions for Type Il Extendible shelf life items including
speci al storage conditions, visual inspection, required testing equipnent, test site, qualified test personnel, nandatory testing and
any additional information required for end user to extend the shelf life. Shelf Life data is required to | oad the naster DCD shelf life
data base in contractor format | AW CDRL A020, per AR-708-18.

C.5 Logistics

C.5.1 Basic Requirenment. The Contractor shall plan, manage, and execute the |ogistics requirenments described herein. ILS program

obj ectives are to anal yze the support requirenents and to devel op and deliver a |ogistics support package including parts, provisioning
data, technical data, training, and technical support for Contractor-generated ECPs for the ASV and all support itens. The |ILS package
shall include all the logistics data specified bel ow, which supports all generated ECPs. Al |LS/Logistics Managenment Information (LM)
shal | be prepared and delivered | AWthe requirenents specified herein, on the related CDRLs, and | AW gui dance provided in Mlitary
Handbook 502 Departnent of Defense Handbook for Acquisition Logistics and Mlitary Perfornmance Specification 49506. The Contractor shall
provide |LS managenent support that includes:

a. End Itenm(s) Configuration Managerment Control/ILS Functional Interface
b. LM Research, Analysis, Devel opnent, and Docunentation

C. Vehi cl e System Cperation and Mai ntenance Engi neering Anal ysi s/ Pl anni ng
d. Vehicle System Initial and Foll ow on Provisioning/ Supply Support

e. Vehi cl e System Techni cal Publications Devel opnent and Conti nuous Update
f. Operator and Maintenance Training/ Training Material Devel opnment/ Update

C. 5.2 | LS Managenent Responsibilities. The Contractor shall identify an |ILS Manager who will be the prinmary Point of Contact (POC) for
the Contractor devel opnment of |ogistics products for the production effort and STS effort.

C.5.2.1, The Contractors |ILS nmanager wll:

a. Be responsible for managing Contractor efforts to nmeet |ogistics planning requirenments defined by the ILS Integrated
Product Team (I PT)

b. Serve as the lead for the Contractor for ILS |IPT Reviews

C. Participate in nmlestone planning and ensure |ogistics products are devel oped based on the jointly devel oped ILS
naster schedul e

C.5.2.2 | LS Managenent Control Log. The Contractor shall maintain an |ILS Managenent Control Log (Contractor format, electronic

file) (CDRL A021, per DI-ALSS-81530.) with supporting docunentation for Government review, as required, that tracks all changes to the
production configuration baseline and subsequent |ILS/LM inpact, to include the follow ng:

a. ECP Control Number (system subsystem conponent, part)

b. Provi si oni ng Change (Required/ Not Required), by affected system sub-system assenbly, subassenbly, conponent Part
Nurmber (P/'N), Contractor and Governnent Entity Code (CAGEC), and NSN, if available via screening

c. Oper ati on/ Mai ntenance Instructions Change (Required/ Not Required), by affected paragraphs/ pages
d. Oper ation/ Mai ntenance Training Material Change (Required/ Not Required), by affected training packages, paragraphs,
pages

e. Techni cal Publication Change (Required/ Not Required), by affected Technical Manual (TM, paragraphs, pages,
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illustrations

C.5.2.3 ILS Hardware. The Contractor shall ensure that Governnent furnished vehicle is updated to current configuration (via ECP
inpl ementation or government work directive). Costs associated with naintaining the vehicle shall be applied to the associated work
directive.

C.5.2.4 Reserved
C.5.2.5 Logistics Managenent Information (LM) Research, Analysis, Devel opnent, and Docunentation - Data

C.5.2.5.1 LM data is herein defined as all vehicle specific technical information required to safely operate, maintain, and support the
system by the intended target audience in its designated environnent(s) for the expected life-cycle of the equipnent.

C.5.2.5.2 The Contractor shall brief his strategy for conducting operation and mai ntenance analysis at the Mnthly Managenent
Revi ew. Updates to any analysis, procedures, and/or strategy shall be briefed at each subsequent review

C.5.2.5.3 Logistics Managenent |nformation Summaries (LM S)/Supportability Analysis Summaries (SAS), Mintenance Anal ysis
Pl anni ng/ Repai r.

C.5.2.5.3.1 The Contractor shall ensure LM is fully addressed in all ECPs and that LM is maintained to the nost current configuration
baseline and LM Data Summaries are provided | AWCDRL A023, DI-ALSS-81530. The Contractor shall conduct a review of new operation and
mai nt enance information focusing on operation and nai ntenance anal ysis for new vehicle assenblies, sub-assenblies, spare parts, Basic
Issue Itens (BIl), Conponent of End Item (COEl), Additional Authorized List (AAL), and kits, and identify the tools required to define
opti mal nai ntenance support.

C.5.2.5.4 Reserved
C.5.3 Training

C.5.3.1 Option A - Training at Contractor Facilities The contractor shall provide two (2) fully trained and fully qualified instructors
per class and all facilities, hand tools and training materials necessary (using current Government-approved course naterials) to
conduct a 40 hour Operator training class and an 80 hour Field Level Miintenance Training class. The class size will be linmted to 12
students per class fromfielded units. This option nay be exercised incrementally, up to 6 classes each per year. The nunber of classes
shal | be determ ned by the Governnent. The Government and the Contractor shall agree upon a schedule before start of class. The
contractor will deliver a class roster and course critique sheets at the end of each class | AWCDRL A024.

C.5.3.2 Option B - Training at Governnent Facilities -The contractor shall provide two (2) fully trained and fully qualified instructors
per class and all training materials necessary (using current Governmnent-approved course materials) to conduct a 40 hour Operator
training class and an 80 hour Field Level Mintenance Training class. Facilities, tools and supplies shall be provided by the
Governnment. The class size will be linmted to 12 students per class fromfielded units. This option may be exercised increnentally, up
to 6 classes each per year. The nunber of classes and |location shall be determ ned by the Government. The Government and Contractor
shal | agree upon a schedul e before start of class. The contractor will deliver a class roster and course critique sheets at the end of
each class |AWCDRL A024. All travel costs will be covered under the STS portion of this contract.

C.5.3.3 Option G Training/FSR Support at Governnent Facilities. The contractor shall provide one (1) fully trained and fully qualified
instructor/FSR to support additional Doctrine and Tactics Training (DIT)/Range training. This option will be planned and exercised
along with Option B, as required. The contractor shall utilize one of the Instructors provided in Option B. This option shall be based
and exercised on a nan-day rate (12 hours per day) as the nunber of days nay vary based on the training requirenents.

C. 5.4 Special Tool Requirenents

C.5.4.1 The Contractor shall supply the Special Tools listed at Attachment 11. The Field Level set and Sustainnent Level set shall be to
the latest configuration required for maintenance of the ASV and shall be supplied in the quantities listed bel ow

Quantity:
Field Level (P/ N 574K4940) - 37 sets required.
Sust ai nnent (P/ N 574K4940-001) - 6 sets required.

Opti ons:

Field Level sets shall be priced and optioned in quantities of 8 for each of the 4 options; a total quantity of 32 (thirty-two) option
sets.

Sust ai nnent Level sets shall be priced and optioned in quantities of 1 for each of the 11 (eleven) options; a total quantity of 11 sets.
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Options nmay be exercised for each set in the quantities specified based on the follow ng shipping schedul e.

Any changes to the special tools as a result of an ECP shall be incorporated in and delivered with the appropriate tool set inmediately
followi ng incorporation of the ECP into the contract.

C.5.4.2 Deliveries:

The Contractor shall deliver each set according to the shipping schedule. Special Tools nust be available to provide continued support
to the Total Package Fielding (TPF) effort. The current fielding site in | RAQ may be constrained on recei pt and storage of the special
tool sets. The Contractor shall plan for storage of sets pending shipnent and ensure the ILS and Fi el ding Managers are given weekly
status on shipnment and storage. The contractor shall notify the Government a mininmum of 90 days prior to the requirement to exercise an
option requirenent for special tools.
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For Special Tool Shipping Schedul e, see Attachment 19.
C.5.5 Integrated Logistic Support
C.5.6. Provisioning Program

a. \*.The provisioning programfor the ML117 ASV in this contract has as a basis the existing Provisioning Master Record
(PMR) under PCCN. CCASV1, PCC. ASV. The end product of this provisioning programshall be a substantial update that includes all
current, new or changed assenblies, subassenblies, spare parts and kits to include Conponents of the End Item (COEl), Basic Issue Itens
(BI'l), Additional Authorized (AAL) and Special Tools required in support of the ML117 ASV. The contractor shall be required to naintain
and adjust the PMR by adding, deleting, adjusting Provisioning List |tem Sequence Nunber (PLISN) records to the final Governnent
approved ML117 ASV configuration. In addition, it is our intent to identify vendor part nunbers and sources for all comrercially
devel oped /supported/catal oged itenms applicable to the ASV.

\*
a. \*. Provi si oni ng Schedul e Conferences and Reviews. The contractor shall provide a provisioning performance schedul e at
the Start of Work neeting (Provisioning Requirenments Statenent). The start of work neeting shall be hosted by the contractor no later
than 30 days after award of this scope of work. This schedule shall provide an estimate of the nunber of items to be provisioned and the
nunber of conferences that will be required. The contractor shall host a Provisioning Conference. The contractors provisioning
performance will be governed by M L-PRF-49506. The first Provisioning Conference/ Review will be held 60 days after the start of work
meeting. The contractor shall host conference at |east every 60 days until the entire ASV PMR has been provided to the Governnment. The
maxi mum nunber of itens at any Provisioning Conference shall be 1,500 line itens, the m ni mum nunber of lines presented at any
conference shall be 750. Each conference will be scheduled in succession until all items have been provisioned.
\*
C.5.6.1 Logistics Managenent Information (LM) Data Products/Provisioning Parts List (PPL) (DI-ALLSS- 81529, Attachment A - CDRL A026).
For gui dance see M L-STD 1388-2A or 2B (see previous paragraph for current reference data), LSA-036 Summary.

a. At each Provisioning Conference/ Review the contractor shall have two hard copies of your LM Data Product (LSA-036 Summary (PPL)
formats is acceptable) for Governnent review The Government will reviewthis list of items and your recommended data el ement entries.
Once the Governnment conpletes its review and provides its concurrence or nonoccurrence on the data, the contractor shall make the
necessary changes and deliver the updated LM data product (PPL) 30 days after conpletion of each Conference/ Revi ew.

\*
\*b. The data shall be capable of being | oaded into our PMR without any nodification to the data. As necessary, we will discuss the
various nmethods you can deliver provisioning data at the Provisioning CGuidance Conference. Attachment 19 describes data el enents
required in ML-PRF-49506, M L-STD 1388 and M L- HDBK- 502.

\*
a. \*.You shall correct all CCSS PMR rejects within 15 business days after the governnent notifies the contractor of the
errors.

C.5.6.1.1 Logistics Managenent Information (LM) Data Products/Suppl ementary Provisioning Techni cal Docunentation (SPTD)/Draw ngs (Dl -
1 LSS-81289) CDRL A025

The contractor shall have avail abl e at each Conference/ Review two hard copies of the SPTD for each itemon the PPL for our review The
contractor shall present installation and assenbly draw ngs needed to establish the relationship between each Assenbly, Sub-Assenbly,
spare or repair part, and Kits used on the ML117 ASV. Al so, the contractor shall identify the vendor source and part nunmber for all
commercially catal oged itens except as noted bel ow and Attachnent 21.

(1) \*() The drawi ngs shall be in PLISN sequence.

(2) Al draw ngs shall be in accordance to DI-ILSS-81289. Pages fromthe existing ASV Technical Mnual will
not be acceptable SPTD. Wth the exception of proprietary installation draw ngs, assenbly drawi ngs and attachnent X; all draw ngs shall
be submtted on a CD in Adobe Acrobat .PDF File format, or sonme other software formatted product that we agree to, concurrently with
each PPL delivery. Attachnent 21 contains the maxi mumitens considered proprietary to the contractor, and as such shall not require
identification of vendor sources and part nunber. Attachnent 21 shall continue to be worked between the Contractor and the Governnent
for further identification of non proprietary candidates with a nutually agreed upon reduction of items. Technical Docunmentation that is
exenpt fromdelivery shall be made available to the government at all provisioning conferences.

(3) Text on all approved draw ngs shall be in the English Language.

(4) You shall have all approved vendor Commercial and Government Entity (CAGE) Code typed, stanped or witten
legibly with an authorized signature and date cited on all draw ngs.

(5) The contractor shall present and deliver provisioning drawings (SPTD) for itenm(s) that do not currently have a valid NSN and those
items which do not currently have vendor part nunbers/sources identified. The contractor shall also present installation and assenbly
drawi ngs that show the rel ationship between the end itemor repairable conponent and the provisioned parts. The contractor shall not
create new drawings for this effort but shall provide the best available draw ng(s) and docunentation for each part |AW Section 10.2 of
Dl -1LSS-81289. The best avail able drawi ng may include those already created under a separate contract effort.

C.5.6.1.2 Logistics Managenent |nformation Summaries/Pre-Procurenment Screening /Docunentation of Parts Pricing (DI - ALSS-81529,
Attachment E - CDRL A027). For guidance see M L-PRF-49506, LSA-036 Sunmary.
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The contractor shall conduct pre-procurenent screening for all itens to be provisioned. The contractor shall screen the Defense

Logi stics Information Service (DLIS) Center or equivalent Mlitary Supply Systemfor data on all part of the reconmended nmintenance
significant itens to be provisioned and shall utilize the prices cited therein. In the event the price is not contained in the DLIS
Center file; the contractor shall develop a unit of nmeasure price for all parts listed on the PPL. The contractor shall list the nost
economical price in the data base (LSA 036 report) s the unit neasure price. Al unit of measure prices shall be in the current fiscal
year dollar(s) to reflect the npst current prices for provisioning process. This screening shall be available at each Conference/ Revi ew
in PLI SN sequence showing either NSN hit or no hit for each itemlisted on the PPL.

C.5.6.1.3 Baseline Provisioning Parts List (PPL) Deliverable (CDRL AO26).

The baseline PPL deliverable/submttal shall include all vehicle configuration information fromVehicle Serial No. 005 up to a
nmutual |y agreed upon Vehicle Serial No. or date agreed to at the Start of Wrk Meeting. The parts list will contain the data el enents
listed in attachment A

C.5.6.1.3.1 The contractor shall apply SMR codes based on the four level coding structure unless additional guidance is provided by the
Government prior to the Start of Work Meeting.

\ ~

C.5.6.1.3.2. The contractor shall assign failure factors based on the follow ng gui dance:

Expected failure is high - 15

Expected failure is nedium 7

Expected failure is low 2

Service itenms shall be based on the actual service requirement plus any expected failure.

e. Itemwhere failure cannot be expected or predicted shall be source coded PB and no failure factor is assigned.

Qoo

C.6 Option - Systenms Technical Support
C. 6.1 Reserved

C. 6.2 Engineering and Techni cal Support Functions. The Contractor shall furnish the supplies and services to acconplish the

engi neering, configuration managenent, quality assurance, |LS, maintenance, safety and related support efforts associated with
Governnment-initiated changes and inprovenents to production vehicles and other efforts associated with the production and fielding of
the ASV, as defined by the System Specification and the drawings identified in the ASV Technical Data Package as represented by top
drawi ng 135177, dated 1 April 05. The Contractor shall be paid for only hours actually worked. The Contractor shall not exceed the
hours, or dollars, specified in a given work directive unless expressly authorized by the PCO

C.6.2.1 Technical Support. The contractor may be required by approved work directive to conduct technical investigations and eval uations
of systens, conponents, and processes. The evaluations nay require analysis of failed conponents, preparation of engineering

calcul ations, layouts, and fabrication of prototype hardware for trial installation and/or testing. The contractor shall provide parts,
materials, and supplies required to support and conduct engineering eval uation, maintenance, and restoration of the contract item or
nodi fication. The contractor shall provide on-site technical services relating to the contract itemat Governnent specified |ocations,
as identified in applicable project request or work directive. Technical reports, as required by work directives, shall be submtted as
specified in the work directive to identify the results of investigations or evaluations with recomendations for future course of
action with supporting rational e and docunentati on. Docunentation may include cost estimates, calculations, sketches, schenmatics, and

ot her visual depictions. The contractor shall:

a. Prepare engineering cost estinmates for recomended design changes, prototype testing, and verification work, and preparation of TDP
packages for use in conpetitive acquisitions.

b. Prepare engineering cost estinmates for recomended design changes based upon procurenent quantities, along with an estinmated tinme for
manuf acture and installation.

c. Conduct structural analysis (stress analysis, finite el ement analysis, dynam c nodeling, etc.) on parts, conponents and assenbl ages.

d. Mdify and fabricate parts, conponents and assenbl ages (including nock-ups and prototype versions) of future production related
itens.

e. Conduct trial installations and tests of the contract items (parts, conponents and assenbl ages), nodification thereof and testing
related to processes and nethods required to evaluate form fit and function of the item Replacenent parts shall be provided as
necessary for evaluation, for required maintenance, for refurbishment and restoration of the contract itemor nodifications thereof
during required testing.

f. Conduct system design trade-off studies.
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g. Provide engineering observer services relating to the contract itemand data at Government specified |ocations. Such services shall
consi st of observations of Government and/or third party tests, attendance at technical neetings, field review of nodified and/or failed
contract itenms and technical assistance during vehicle fielding. The Contractor shall furnish a copy of all engineering acconplishnments
devel oped under the contract work directive.

h. MANPRI NT consi derations shall be incorporated into all work perforned as part of STS.

C.6.2.1.1 Technical reports shall be submtted in accordance with CDRL A0034 and, as required by work directive, thoroughly
present/discuss the followi ng: project objective; background infornation; technical problen nethodol ogy of investigation, evaluation,
or analysis; assunptions; trade-offs studied; inpacts to the vehicle system subsystens, and vehicle readiness; inpacts to current
production vehicle costs, schedul es, and performance; results of investigation, evaluation, or analysis; inportant findings and

concl usi ons; recomendations for future courses of action; supporting rationale and docunmentati on. Docunentation may include cost
estimates, cal cul ations, sketches, schematics, and other visual depictions. Wen technical reports are required by work directive,
during the course of the work directive project, they shall document the effort to date; all information specified above known to date:
and the projected cost and schedul e of work remaining.

C.6.2.2 Soldier-Machine Interface All design changes/nodifications, which affect the soldier-machine interface, shall be subjected to
Human Factors Engineering (HFE) analysis, simulation and/or testing. |f degradation is likely to occur, appropriate actions shall take
place to correct the situation or return the changed area to previous |evel of performance. Mjor nodifications, which affect the

sol di er-machine interface (both operator and maintainer), shall include qualified HFE input to insure that the requirements of ML-STD
1472 are net.

C.6.2.3 STS Configuration Control:

C.6.2.3.1 The Contractor shall prepare Engineering Change Proposals (ECPs) in accordance with CDRL A001, the instructions provided in
this clause and Attachnment 6. Each ECP package shall contain NORS per CDRL A003.

C.6.2.3.2 Engineering Drawi ngs, Product Drawi ngs and Records - Under STS the Contractor shall provide Product Design Draw ngs as
described in M L-DTL-31000C (Level II11) and in accordance with CDRL A031, ASME Y14.100 and ASME Y.14.24. It is essential that the
drawi ngs be in conpliance with the ordering data as defined in Attachment 16. Detail, subassenbly and assenbly draw ngs shall be
conpletely delineated, directly or by reference to other docunents, engineering requirenments and characteristics such as materials,
tol erance nethods shall be utilized where applicable per ANSI 14.5. Engineering drawi ngs and associated |lists prepared, shall as a

m ni mum provide the necessary design, engineering, manufacturing, and quality assurance information sufficient to procure or

manuf acture an itemthat duplicates the physical and performance characteristics of the original prototype, wthout additional design
engineering effort or recourse to the original design activity. Container draw ngs for the engine and transm ssion shall also be
provi ded as product draw ngs defined herein.

C.6.2.3.3 Drawings and CAD files prepared for itens devel oped with funds of this Contract or any other CGovernment contract by the
Contractor or his subcontractors are property of the Government and shall be provided with unlimted rights. The Contractor shall
present the list of exceptions, those existing drawi ngs and nodel files devel oped at private expense, with his proposal.

C.6.2.3.4 An Engineering Rel ease Record | AWCDRL A032, DI-CMAN-80463C(T) shall be subnmitted for each approved ECP.
C. 6.3 Reserved

C. 6.4 Reserved

C.6.5 Material. All material required to perform STS efforts will be negotiated on a case by case basis.

C.6.6 Wrk Directives Upon recei pt of a project request describing the engineering and/or technical support services to be perforned,

the contractor shall prepare a proposal, which includes a scope of work, milestone chart, and item zed projected man hour and materi al
expenditures, with cost information attached, to the PCO. The governnent will use this infornation to issue a work directive signed by
the PCO A sanple work directive is provided as Attachment 4.

C.6.6.1 The Contractor shall notify the COR imediately by tel ephone and e-mail if the dates that work nust be performed or data to be
delivered will not be met. The Contractor shall followup with a letter to the PCO and COR

C.6.6.2 The Governnment has the unilateral right to increase, decrease or prioritize the work to be performed by PCO issuance of a signed
Wrk Directive. It is understood and agreed that such adjustnents shall be nmade within the general scope and |evel of effort of the
contract and without equitable adjustnent. The COR has the right to prioritize the work being performed under this STS cl ause.

C.6.6.3 If, at any time, the Contractor has reason to believe that the ambunt (hours and/or cost) which it expects to incur in the
performance of a Work Directive are insufficient, the Contractor shall provide witten notification to the COR and PCO for appropriate
action. The Contractor shall furnish a revised statement of total hours and dollars to conplete such work together with said notice. The
Contractor shall not exceed any anpunt authorized for each individual work directive without the express witten perm ssion of the PCO
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Accordingly, the Contractor shall notify the PCO and COR when 75% of the allocated funds for that particular work directive have been
expended or obligated | AWFAR 52.232-20 contained in this contract.

C.6.6.4 Electronic Wrk Directives. Wrk directives shall be generated in an electronic format and transnitted via el ectronic nedia that
are mutual ly acceptable to the Government and Contractor.

C. 6.7 Monthly Cost and Performance Reports. The contractor shall subnmit nonthly Cost and Performance reports | AW CDRL A016, (Di-FNCL-
80912) providing the status of hours and funds allocated and expended for each Work Directive.

C. 6.8 Techni cal Docunentation. The Contractor shall electronically submt all documentation required under this STS clause, unless
otherwi se directed in the work directive. Unless otherwi se stated, all technical data and reports shall be submtted by e-mail or other
el ectronic nmeans nmutual ly agreed to by both parties. Data/Reports submitted by e-mail shall not exceed six negabytes (M) in file size.
Data/reports over 6 My shall be transferred to the ASV section of the Integrated Product Data Managenent System (1 PDMS) or as otherwi se
directed. Proprietary data/export control data submtted by the Contractor may be submitted in electronic format. The Contractor shall
attenpt a test transmission to the Governnment of each type of file and/or electronic nethod and the Government shall verify receipt and
successful transmission before achieving nutual agreement. This clause only applies to unclassified data.

C. 6.9 The Contractor shall plan, manage, and execute |ogistics requirements and deliver a |ogistics support package including parts,
provi sioning data, technical data, training, and technical support |AWsection C. 5, the requirements set forth bel ow and as further
defined by work directive.

C. 6.10 Publications Requirenents

C.6.10.1 Technical Mnuals. As required by WD, the Contractor shall prepare and include any specified changes and information to ASV
publications under the requirenents established. If required, the Contractor shall update existing COTS nanuals according to Attachments
1 and 2, and as further defined by work directive.

C. 6.10.2 Reserved

C. 6.10.3 National Mintenance Wrk Requirements (NMAR). Wien required by work directive, the Contractor shall prepare National

Mai nt enance Work Requirenents (NMARs) publications. The NMARs will include all necessary information so that the specified assenbly,
their subassenblies and all their accessories can be disassenbl ed, and reconditioned. Al parts are to be cleaned and stripped of paint,
corrosion, and rust. Al parts shall be thoroughly inspected. Wrn or damaged parts shall be replaced. Wien using other than OEM parts,
the parts nust be able to be repaired or replaced using the existing ASV procedures, tools and repair parts specified in the ASV
technical manuals, and nust neet or exceed CEM specifications. Al engines and transmissions will be rebuilt to their original

confi guration.

C.6.11 Logistics. Footprint Reduction Analysis. The Contractor w |l conduct continuous analysis to identify potential opportunities to
reduce the existing ASV Logistics Footprint as authorized by work directives. Goals include, but are not limted to:

a) Reduction in the overall nunber of maintenance tasks required for service, troubleshooting and repair.
b) Reduced service, troubleshooting and conponent replacenent tines.

c) Reduction in the nunmber of ASV-unique special and fabricated tools.

d) Reduction of schedul ed services required (in terms of time, nunmber of tasks and parts cost).

C.6.12 Quality System Al Contract Quality requirements shall also apply to STS products and services provided under this Contract.

C. 7 Travel

Travel expenses shall be in accordance with the Department of Defense Joint Travel Regul ations.

C. 8 Copyright Rel ease

The Contractor shall furnish an unlimted rel ease giving the Government permission to reproduce and use copyrighted material contained
in any commercial data being used to fulfill the terms of the contract at no expense to the governnent. Wen the Contractor uses
commer ci al data which covers a subcontractor's conponent(s) or portion thereof, and the subcontractors data contains copyrighted
material, the Contractor shall be responsible for obtaining a copyright release fromtheir subcontractor and furnishing a copy of such
release to the PCO In the event that the Contractor cant obtain copyright release fromthe subcontractor, the Contractor will work with
Governnment to determ ne the appropriate course of action. In the event no copyrighted information is used in a deliverable under this
contract, the Contractor shall certify this in witing. This certification shall acconpany the deliverable it applies to. The Contractor
shal | grant the Governnent unlimted right to any and all data/products that are devel oped and entirely funded by the Governnent.

C.9 Quality Assurance Provisions

C. 9.1 Contract Quality Requirenents
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a. The Contractor shall have a Quality Programin conpliance with | SO 9001-2000 or an equival ent standard. The Contractors Quality
System requi renents shall apply at the place of vehicle fabrication, in-process and final assenbly.

b. Certification of Conpliance for the quality systemyou identify, by an independent standards organi zation or auditor does not need to
be furnished under this contract, however the Government reserves the right to inspect the Contractors certification for proof of system
conpl i ance, subsequent to each audit.

c. At any point during contract performance, the Governnent has the right to review your quality systemto assess its effectiveness in
nmeeting contractual requirenents.

C. 9.2 Final Inspection Record. The Contractor shall prepare a Final Inspection Record (FIR) in his/her own format for each vehicle under
the contract | AWCDRL A008. Any subsequent changes to the FIR shall be approved by the on-site Government representative.

C. 9.3 First Production Vehicle Inspection (FPVI). The Governnent will select one (1) vehicle fromthe first weeks production to be
inspected for conpliance to the requirenments of the Contractor TDP. This inspection will be perforned concurrently by the Contractor and
the designated Government Quality Assurance Representative during all phases of vehicle production. The Contractor shall neke avail able
to the Government all records of prior inspections, tests, and vendor qualification/certifications. After FPVI acceptance, the vehicle
will remain at the plant and will be shipped as part of the last Iot of the contract. All Cass | (ECP) changes in configuration wll
be applied to this FPVI "production standard" vehicle.

C.9.3.1 FPVI Defects. In the event that defects are discovered, the contractor will make any changes, nodifications, or repairs to the
FPVI vehicle, as well as previously produced and subsequently produced vehicles, as required, at no additional cost to the Governnent.

C. 9.4 Testing

C.9.4.1 Five Mle Road Test. Each vehicle in its final production configuration will be subjected to a five (5) mle road test, without
payl oad, on a paved surface. This test shall be conducted in accordance with the System Specification Test Matrix. The road test will be
treated as a functional test, and will be recorded as part of the FIR

C.9.4.2 Control Test. The contractor shall performa control test, in accordance with the System Specification Test Matrix on one (1)
vehicle every 30 days OR every 20 vehicles, whichever cones first, for the duration of the contract.

C.9.4.2.1 The control test vehicle will be randomy selected by the Governnent, inspected to the FIR, and operated with actual or
sinmul ated rated payload for not less than 50 miles by the contractor at the place of manufacture, or alternate |ocation agreed upon by
the PCO Tests will be w tnessed by a Governnment representative.

C.9.4.2.2 The contractor shall annotate the control test by adding one (1) additional sheet to the vehicle's FIR (CDRL A008) that
reflects the tests perforned.

C. 9.5 Foll ow On Production Test (FPT)

C.9.5.1 During the performance of this contract, the Government may randonmly select and test one (1) vehicle each production quarter to
be subjected to a 6,000 mle endurance and performance test at a CGovernnment test site. The FPT will follow the System Specification test
profile, with the exception that the Ballistic Hull/Turret Test and Protection Characteristics will not be tested at FPT. First FPT
vehicle will be selected fromthe 1st five vehicles produced under this contract. Profile may be tailored by the Government to include
tests driven by engineering changes.

C.9.5.2 Al Contractor changes to test vehicle hardware or software shall be subnmitted on a Test Work Authorization Docunent (TWAD). See
Attachment 15 for sanple TWAD). The Governnment will review and process this formw thin 2 working days after receipt. Once a
nodi fication has been validated during testing, the Contractor shall initiate a Request for Deviation |AWC. 2. 1. 1.

C.9.5.2.1 The formshall be in Contractor format; a copy of which shall be provided to the Product Managers TACOM Qual ity Assurance
Representati ve.

C.9.5.3 Test Conpletion. After conpletion of FPT, the test vehicle shall be returned to the contractor for refurbishment as directed by
work directive.

C.9.5.3.1 In the event of vehicle test deficiencies, the Government reserves the right to retest the vehicle upon correction of defects
by the Contractor to the extent necessary to successfully nmeet test requirenents. Additional testing (due to deficiency retesting) shall
be at the Contractors expense. Failure of FPT vehicles as a result of deficiencies discovered during testing shall be cause for
rejection of such vehicles produced subsequent to the selection of the FPT test vehicle, including all vehicles produced since the
previous FPT vehicles selection; or in the case of the first FPT, until evidence has been provided by the Contractor that corrective
action has been taken to elimnate the deficiency. Any deficiency found during, or as a result of, these tests shall be prima facie
evidence that all vehicles not yet accepted are simlarly deficient, unless the contractor furnishes satisfactory evidence to the PCO
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that they are not simlarly deficient. Such deficiencies on all vehicles shall be corrected by the Contractor at no cost to the
Governnent, including the cost of any additional testing which may be required to determine that the deficiency has been corrected.

C. 9.6 Test Incident Reports (TIRS)/ Failure Analysis & Corrective Action Reports (FACARS).

C.9.6.1 Failure Analysis and Corrective Action Reports (FACARS) and Corrective Action Review Boards (CARBS) are required in response to
Governnment Test Incident Reports (TIRs) during testing.

C.9.6.2 The Contractor shall be responsible for accessing the test site conputer databases, i.e. Versatile Information Systens
Integrated On-Line Nationwi de (VISION)/ Arny Test Incident Reporting System (ATIRS), for all Test Incident Report (TIR) data during
Governnent-required tests. Receipt of a TIRis defined as the day the TIR is posted to the database (TIR Rel ease Date). Upon receipt of
a TIR the Contractor shall determ ne the root cause of the failure and furnish a Failure Analysis and Corrective Action Report (FACAR
with the proposed corrective actions. The FACAR (i.e. Section VI of the TIR) shall be prepared by the Contractor in the ASCI| format
Corrective Action Data Streamidentified at Attachnent 10 and as described in CDRL A029.

C.9.6.3 No Contractor entries are required in data bl ocks 102, 103, 104, and 105. The first Contractor entry for each FACAR shall record
OPEN in data bl ock 100. No subsequent changes shoul d be made to data bl ock 100. Responses to data bl ocks 120-123 shall al so include the
data identified in D -RELI-81315 (T). Wth the exception of the supporting docunents, all required text shall be subnmitted to

VI SI ONV ATI RS t hrough the ASCII fornmat Corrective Action data stream

C.9.6.4 Supporting Docunentation - The Contractor shall provide Supporting Docunentation (internal assessnment, supplier data/vendors
anal ysis, test data, certifications, draw ngs, digital photographs, etc.) for each FACAR | AWCDRL A029. The Supporting Docunentation
shall be submitted in .pdf format in conjunction with the ASCII Corrective Action data stream To track nultiple source docunents
related to a single FACAR the file nane shall be conposed of a sequential FACAR nunbering system [FACAR # - Version # .pdf].

For exanpl e:

K2- XXXXXXX- A, pdf - ----- 1st docunent
K2- XXXXXXX- B. pdf ------ 2nd docunent
K2- XXXXXXX- C. pdf ------ 3rd docunent
For FACAR revisions, data blocks shall list any additional Supporting Documentation with the new file nane.

C.9.6.5 The Contractor shall access the VISION Digital Library System (VDLS) and ATIRS/ VI SION System for TIRs and correspondi ng FACAR
submi ssions prior to the first schedul ed CARB to assure system conpatibility and snooth processing of emailed data deliverables.

C.9.6.6 INTERIM FACARs - InterimFACARs shall be provided by the Contractor within the followi ng specified tine franes:

a. Critical Defect - 24 hours after the TIR Rel ease Date.

b. Maj or Defect - 10 cal endar days after official Governnent notification.
c. M nor Defect - 30 cal endar days after official Governnent notification.
d. Informational - As directed by official Governnent notification.

The InterimFACAR shall be submitted in the ASCII format Corrective Action Data Streamas identified at Attachnent 10 of the contract.
Each applicable Data Bl ock shall retain the follow ng structure:

a. 1st line - Current Date/ Nane of team nenber generating the response

b. 2nd line - Source Docurent file name per E. 3.4.4

C. 3rd line - Relevant content/date of the |latest Government CARB Notification (if provided)
d. 4th line - Content as described in E.3.4.6.1

e. Last line - Action Conplete

C.9.6.6.1 The InterimFACAR shall include the follow ng content:
-Data Bl ock 120: Devel opers Analysis of the Problem
-Disposition of failed item

-Statenment as to whether this is a pattern failure (if so, the reports of the other failure(s) shall be referenced).

-Classification failure (independent or dependent).
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- Failure synptons.

- Fai | ure node.

-Failure analysis nmethods to include a prelimnary investigation and analysis of each failed test exhibit at a |l evel necessary to
identify possible root causes, nechanisms, and potential effects of that failure on the system

-Status of the Contractors prelinminary investigation and any suppl emental information related to the failure (i.e., any internal
contractor assessments, records, reports, correspondence, etc.).

C.9.6.6.2 If the Government CARB determines that the Interi m FACAR does not neet the above criteria, the Government CARB will notifythe
Contractor. The Contractor shall address the stated deficiencies in the Final FACAR

C.9.7 FINAL FACARs - For TIRs where an interimresponse is required (Critical/Mjor/Mnor), a Final FACAR is due within 20 cal endar days
after receipt of the InterimFACAR For TIRs where an Interimresponse is optional (Informational), a Final FACAR is due within 30 days
after official Government notification regardl ess of an InterimFACAR submttal.

C.9.7.1 The final FACAR shall be submtted in the ASCII format Corrective Action Data Streamas identified at Attachment 10 of the
contract. All Data Blocks shall retain the follow ng structure:

1st line -Current Date/Nane of team nmenber generating the response
2nd line -Source Docunent file name per C.9.6.4
3rd line -Rel evant content/date of the |atest Government CARB Notification (if provided)
4th line -Content as described C 9.7.2
Last line -Action Conplete
Al'l subsequent FACAR updates shall retain the stated structure.

C.9.7.2 The Final FACAR shall include the follow ng content:

a. Dat a Bl ock 120: Devel opers Analysis of the Problem
Di sposition of failed item

Statement as to whether this is a pattern failure (if so, the reports of the other failure(s) shall be referenced).
Classification failure (independent or dependent).

Fai l ure synptomns.

Fai | ure node.

Failure anal ysis nethods/results to include a full investigation and analysis of each failed test exhibit at a level necessary to
identify the root cause, nmechanisnms, and effects of that failureon the system

Status of the Contractors final investigation and any supplenental information related to the failure (i.e., any internal contractor
assessnents, records, reports, correspondence, etc).
b. Data Bl ock 121: Status/description of the corrective action: Description of appropriate alternative corrective actions
for the individual equiprment failed. Status of the technical maturity of the proposed corrective action

c. Data Bl ock 122: Test results on the corrective action: Expected useful life, i.e. projections of corrective action
ef fectiveness based on test(s) and/or engineering anal yses. Recomended corrective action.

d. Data Bl ock 123: Pl anned Production |nplenmentation
Pl anned coordination effort. Measures taken to prevent other failures.

C.9.7.2.1 If the Government CARB determines that a FACAR fails to address the criteria stated in C.9.7.2, the FACAR shall be rejected
and the CDRL submittal shall be considered delinquent.

C. 9.8 The Government CARB nenbers may agree with the Contractor to extend or nodify the time period for FACAR Submittals. No corrective
action shall be inplenmented until the Contractor receives witten notification fromthe Government CARB that the FACAR is
appr oved/ conpl et ed.

C.9.9 Revisions to TIRs shall be handled in the sane manner as stated in C.9.6.2 thru C.9.6.6.1. Revisions shall include all previous
submittals. Each submittal shall begin with the current date, author, and nost recent official CARB comment.

C.9.10 The Contractor shall conspicuously mark, tag, and control each failed test exhibit received fromthe tester as it corresponds to
its respective TIR Al identification markings/taggings placed on a failed test exhibit by the testers shall be maintained with the
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exhibit. Each failed test exhibit supporting the FACAR process shall not be handled in a manner that may obliterate facts which are
viewed by the Governnment CARB as pertinent to the analysis. The Contractor shall be fully responsible for the storage of each failed
test exhibit (no matter where the storage facility is located) and the iten(s) shall renmin stored pending disposition of the failure
anal ysis and Governnent CARB notification and approval .

C.9.11 Corrective Action Review Board (CARB) Support.

C.9.11.1 CARB Meetings. During and after Government testing, Corrective Action Review Board (CARB) neetings will be held to review the
functional /performance failure data and corrective action status of all TIRs classified in data block 32 of the TIR as Critical, Mjor,
or Mnor. The CARB will review the contents of CDRL A029, DI-RELI-81315 (T) FACAR prinarily affecting blocks 100-123 of the TIR

C.9.12 Product Quality Deficiency Reports (PQDR). The Contractor shall investigate and provide failure analysis and corrective action
for all PQDRs generated agai nst supplies produced under this contract. The Contractor shall provide a report of the investigation, which
includes at a minimum problemidentification, root cause, inmmediate/short termaction, corrective action inplenmentation plan for
permanent solution, and verification of effectiveness. The PQDR report of investigation shall be submtted within 30 cal endar days of
receipt of a Category | PQDR and within 45 cal endar days of receipt of a Category Il PQDR Should an exhibit of the itemin question be
required, the Contractor shall submt an exhibit request electronically to the MI'V PQDR Action Oficer. Upon receipt of the request, the
PQDR Action Officer will electronically del egate exhibit processing to the appropriate Administrative Contracting O ficer (ACO
representative within 48 hours of request receipt. The ACO representative will arrange for transportation of exhibit (s) with the
Contractor. The cost of exhibit transportation shall be the responsibility of the Contractor. Al corrective actions taken by the
Contractor shall be at no additional cost to the Governnent. PQDR corrective actions which require a configuration change, nust be
approved by the Government PCO Final approval of QDR close-out resides with the PM

C. 9. 13 Reserved

C. 9. 14 Wl ding.

C.9.14.1 Welding Procedures. Prior to production welding the contractor and or their suppliers are responsible for devel opi ng wel di ng
procedures | AW Anerican Wl ding Society (AW5) weld code requirenments. The use of pre-qualified weld joints as specified in AWs D1.1 does
not preclude devel opnent of welding procedures. Standard weld procedures, if they do not already exist to repair welding of defective
parts, shall require Government approval by the on-site CGovernnent representative. Weld procedures and wel d process approvals shall be
conducted via an audit by an independent or Governnment representative.

9. 14. 2 Reserved

C.9.14.3 Previously Qualified Procedures. |f the contractor has previously qualified welding procedures under a previous DOD contract,
the PCO may waive the requirenments of paragraphs C 9.14.1. The contractor nust subnmit such a request to the PCOin witing, identifying
the previous contract(s) under which the contractor qualified the procedures. The contractor may use previously qualified weld
procedures provided all of the follow ng requirements are net:

a. The weld procedure was qualified and approved on a previous contract

b. The contractor has certified wel ders and equi pnent

c. There was no break in production for nore than six nonths

d. The contractor and or supplier has a favorable quality history

e. The contractor submits objective proof of previous certification(s)

C.9.14.4 Welder Qualification. Before the contractor or the contractors suppliers assign any wel der or wel ding operator to perform
manual , sem -automatic or automatic wel ding operations for work associated with this SON the contractor shall ensure that the wel ders

have successfully passed qualification testing as required by the applicable code or draw ng.

C.9.14.5 Welding I nspection: For the purpose of this SON weld quality and worknmanship shall be verified by qualified personnel trained
to performall aspects of weld inspections. Acceptable training may be:

-based on current or previous certification as an AW5 Certified Welding |nspector, current

-previous qualification by the Canadi an Wl di ng Bureau (CWB)

-an engineer or technician by formal training or experience in netals fabrication, inspection and testing, and is conpetent in the use
of weld inspection techniques/equipnent.

C.9.15 Wel d Accept ance.

C.9.15.1 Non-Bal listic Applications: Visual inspection and acceptance for non-ballistic applications shall be performed in accordance to



Reference No. of Document Being Continued Page 27 of 31

CONTINUATION SHEET
PIIN/SIIN VB6HZV- 05- C- 0470 MOD/AMD P00200

Name of Offeror or Contractor: TEXTRON I NC.

the foll owing wel d Codes:

AWS D1.1 Structural Welding Code, Steel
AWS D1.2 Structural Welding Code, Al um num

C.9.16 Fuel /Fluid
The Contractor shall assure that all vehicles are shipped with a mninumof 1/4 tank of DF2 or JP8 fuel. Wndshield washer reservoirs
are to be filled with cormercially available washer fluid prior to presenting vehicle for acceptance. Al other fluids (i.e.,

transm ssion, engine oil, etc.) should be filled when presented for acceptance.

C.9.17 Paint System Inspection and Test. The Contractor shall assure all surfaces cleaning, painting, inspections and tests are
docurmented and conply with Textron procedure CGI2003 CARC paint application and Textron Standard Manufacturing Procedure 058.

C. 10 Field Service Representative Support (Option)
C.10.1 The contractor shall provide Field Service Representative (FSR) support to Mlitary units in the Central Command ( CENTCOM
Theater of Operations, as directed by mssion requirenents set forth by the perfornmance certifier. FSRs shall be ready to deploy to CRC

within 30 days after option exercise subject to Governnent Schedul e.

C. 10. 2 FSR support shall extend anywhere within the CENTCOM Theat er dependi ng upon the mi ssion requirenments of the perfornmance
certifier.

C. 10. 3 The FSR shal |l provide weekly reports | AW CDRL A030, DI -MGMI-80061A (T) as directed by the performance certifier. The report shall
address current vehicle readiness, parts usage, maintenance actions, and any problems or issues that arise. The report shall also
address periodic user feedback on the operation and mai ntenance of the ASV. FSRs shall coordinate with performance certifier to
determine content and flow of information back to PM MV and the contractor.

C.10.4 The FSR shall be capable of providing digital photos as directed by performance certifier.

C.10.5 The contractor shall provide each FSR with a nmechanics tool kit. Special tools will be provided by the supported unit.

C.10.6 Wil e deployed in the CENTCOM t heater of operations, FSR support shall include, but is not limted, to the follow ng:

Provi de Arnored Security Vehicle (ASV) technical expertise and assist deployed Unit Operator/Mintenance personnel in repairs to the
ASV.

Provide Unit training for operations & maintenance of the ASV, as schedul e allows.

Assi st the deployed Unit with fault diagnosis and/or clarify repair procedures (to the extent that the effort can be acconplished in
the field.)

Act as |iaison between deployed Unit personnel and Textron Marine & Land System ASV Engi neering and Supply.
C.10.7 Tour of Duty/Hours of Work:
C.10.7.1 FSR personnel shall conply with all duty hours and tours of duty identified by the performance certifier.

C.10.7.2 The standard tour of duty is 365 days. The standard hours of work will be twelve hours a day, seven days per week, but nay be
nodi fied or extended based on the m ssion needs of the performance certifier.

C.10.7.3 The contractor may rotate contractor enployees into and out of the theater upon reaching a nmutually agreeable solution to
personnel changes with the Government provided there is not degradation in mssion.

C.10.7.4 The PCO may nodify the work schedule to ensure the governnments ability to continue to execute its mssion.

C.10.7.5 The contractor shall be reasonably available to work on-call during other than regular hours to performhigh priority tasks.
C. 10.8 Central Processing and Departure Point:

C.10.8.1 The U. S. Governnment (USG is responsible for providing information on all requirenments necessary for deploynent.

C.10.8.2 The USG is responsible for coordinating pre-deploynment training and processing at the Continental United States (CONUS)
Repl acenent Center (CRC), Ft. Bliss, TX, or sonme other location as instructed by the U S. Arny.



Reference No. of Document Being Continued Page 28 of 31

CONTINUATION SHEET
PIIN/SIIN VB6HZV- 05- C- 0470 MOD/AMD P00200

Name of Offeror or Contractor: TEXTRON I NC.

C.10.8.3 The contractor is responsible for ensuring that FSRs conplete all training and processing at the CRC prior to deploying to
CENTCOM Theat er of Operations. For any contractor enployee determned by the Government at the CRC to be non-depl oyabl e, the contractor
shal | pronptly renmedy the problem If the problem cannot be remedied in time for deploynent, a replacenment FSR, having equival ent
qualifications and skills, shall be provided to neet the re-schedul ed depl oyment tinmeline as determined by the PCO

C. 10.8.4 The USG shall provide all Nuclear, Biological, and Chem cal (NBC) equi pnent and Chemical Defensive Equi pment (CDE) training at
the CRC prior to deploynment. CDE training shall be comrensurate with the training provided to Departnent of Defense civilian enployees.

C.10.9 Travel & Other Direct Costs:
C.10.9.1 Al travel shall be conducted in accordance with Joint Travel Regul ations.
C.10.9.2 The contractor shall bill all travel related expenses and ODC to a STS Wirk Directive issued by the Governnent.

C.10.9.3 The contractor is responsible for coordinating travel to the CRC prior to deploynment and travel from CRC upon return from
depl oynent .

C.10.9.4 The USG is responsible for coordinating travel to and from CENTCOM Theater of Operations.

C.10.9.5 The USG is responsible for coordinating transportati on should FSR personnel be required to tenporarily exit a country due to
Visa restrictions. The contractor is responsible for coordinating all other travel arrangenments required due to Visa restrictions.

C. 10. 10 Labor:

C.10.10.1 The contractor will provide parts and administrative support to deployed FSRs. Related costs will be charged to a Wrk
Directive.

C.10.10.2 A separate CLIN will be established for all support provided directly by FSRs.

C.10.10.3 Wthin the Continental United States (CONUS) all labor related to this effort will be charged at a fixed daily rate per FSR
C.10.10.4 Qutside the Continental United States (OCONUS) all labor related to this effort will be charged at a fixed daily rate per FSR
C. 10. 11 Personnel Managenent:

C.10.11.1 The contractor shall place FSRs deploying to support this effort under admnistrative control of the supporting unit or the
desi gnated Logi stics Support elenent as directed by the perfornance certifier.

C.10.11.2 The contractor shall ensure that FSRs conply with all guidance, instructions, and general orders applicable to U S. Arned
Forces and DOD civilians issued by the Theater Commander or his/her representative. This will include any and all gui dance and
instructions issued based upon the need to ensure m ssion acconplishnment, force protection, safety, and unit cohesion.

C. 10.11.3 The contractor shall pronptly resolve, to the satisfaction of the contracting officer, all contractor enployee perfornance and
conduct problenms identified by the contracting officer, or the performance certifier.

C.10.11.4 The contracting officer may direct the contractor to remove or replace any FSR failing to adhere to instructions and general
orders issued by the Theater Conmander or his/her designated representative.

C.10.11.5 The contractor shall brief its enployees regarding the potential danger, stress, physical hardships and field Iiving
condi tions.

C.10.11.6 The contractor shall replace enployees within five days or as directed by the contracting officer, if the enployee departs an
area of operations w thout perm ssion.

C.10.11.7 The contractor shall ensure FSR personnel deploying in support of this effort are furnished the opportunity and assisted with
making wills and powers of attorney prior to deploynment processing and/or deploynent.

C. 10.11. 8 Before deploynment, the contractor shall ensure that each contractor enployee conpletes a DD Form 93, Record of Energency Data
Card, and returns the conpleted formto the contracting officers representative or the designated government official.

C. 10.12 Force Protection:
C.10.12.1 While performng duties in accordance with the terns and conditions of the contract, the USG will provide force protection to

FSR personnel commensurate with that given to Service/Agency (e.g. Arnmy, Navy, Air Force, Marine, Defense Logistics Agency) civilians in
the area of operations.
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C.10.12.2 The USGw Il relocate FSR personnel to a safe area or evacuate themfromthe area of operations as required by the operational
situation.

C. 10.13 Identification Cards:
C.10.13.1 All required identification cards and tags will be issued at the CRC prior to depl oynment.
C. 10.13.2 The contractor shall ensure that all FSRs have the required identification tags and cards prior to depl oynent.

C. 10. 13. 3 Upon redepl oynment, the contractor will ensure that all issued controlled identification cards and tags are returned to the
gover nnent .

C. 10. 14 Medi cal Screening and Processing:

C.10.14.1 The contractor shall be responsible for providing enployees who net the physical standards and nedical requirenments for job
performance in the designated theater of operations.

C.10.14.2 The USG wi Il require nedical screening at the CONUS Repl acenment Center to include DNA sanpling and i muni zations for depl oyi ng
FRS personnel .

C. 10.14. 3 For any depl oyed FSR determ ned by the governnent to be nedically unfit, the contractor shall pronptly renedy the problem If
the probl em cannot be renedied for the specific enployee in question, a replacenment, having equival ent qualifications and skills, shall
be provided as determined by the contracting officer.

C. 10.14. 4 Deploying civilian contractor personnel shall carry with thema mninmmof a 90-day supply of any nedication they require.
C. 10.14.5 d ot hing and Equi prent |ssue:

C.10.14.5.1 The contractor shall ensure that contractor enployees possess the necessary personal clothing and safety equipnent to
execute contract performance in the theater of operations in accordance with the statenent of work. (C othing should be distinctive and
unique and not inply that the contractor is a mlitary nmenber, while at the sanme tinme not adversely affecting the governments tactical
position in the field.)

C. 10.14.5. 2 Depl oyi ng FSR personnel will obtain all required mlitary unique organizational clothing and individual equipnment fromthe
CRC. (Types of organizational clothing and individual equipnment may include Nuclear, Biological, and Chemical defensive equipnent.)

C. 10.14. 5.3 Upon recei pt of organizational clothing and individual equipnment, the FSR personnel shall assume full responsibility and
accountability for these itemns.

C. 10.14. 5. 4 Depl oyi ng FSR personnel shall sign for all issued organizational clothing and individual equipnent, thus, acknow edgi ng
recei pt and acceptance of responsibility for the proper nmintenance and accountability of issued organizational clothing and individual
equi pnment .

C.10.14.5.5 The contractor shall ensure that all issued organizational clothing and individual equiprment is returned to the government.
FSR personnel are required to process through the CRC upon redepl oynment from CENTCOM theater of operations in order to return issued
organi zational clothing and individual equipnment to government control.

C.10.14.5.6 The contracting officer will require the contractor to reinburse the government for organizational clothing and individual
equi prent | ost or damaged due to contractor negligence.

C. 10. 15 Weapons and Trai ni ng:

C.10.15.1 The USG may choose to issue weapons for self-defense to deployed FSR personnel. Acceptance of weapons by contractor enployees
is at the discretion of the contractor and the contractor enployees. Wen accepted, the contractor enployee is responsible for using the
weapon in accordance with the rules of engagenment issued by the Theater Commander. The contractor enployee is legally liable for any use

that is not in accordance with the rules of engagenent. Al so, when accepted, only military issued anmunition may be used in the weapon.

C.10.15.2 Prior to issuing any weapons to FSR personnel, the governnment shall provide the contractor enployees w th weapons
fam liarization training conmensurate to training provided to Departnment of Defense civilian enpl oyees.

C. 10.15. 3 The contractor shall ensure that its enployees adhere to all guidance and orders issued by the theater Conmander or his/her
representative regardi ng possession, use, safety and accountability of weapons and ammunition.

C. 10. 15. 4 Upon redepl oynent or notification by the government, the contractor shall ensure that all government issued weapons and
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amuni tion are returned to governnment control.
C. 10. 16 Vehicle and Equi pnent Operation:

C.10.16.1 The contractor shall ensure that depl oyed enpl oyees possess the required civilian licenses to operate the equi pment necessary
to performthe contract in the theater of operations in accordance with the statenent of work.

C.10.16.2 Before operating any mlitary owned or |eased equi pment, the FSR personnel shall provide proof of license (issued by an
appropriate governnmental authority) to the contracting officer or his/her representative.

C. 10.16. 3 The governnent, at its discretion, may train and license FSRs to operate mlitary owned or |eased equi pnent.
C. 10. 17 Passports, Visas and Custons:

C.10.17.1 The contractor is responsible for obtaining all passports, visas, or other docunments necessary to enter and/or exit any
area(s) identified by the contracting officer for FSR personnel.

C.10.17.2 Al contractor enpl oyees shall be subject to the customs processing procedures, |aws, agreements and duties of the country in
which they are deploying to and the procedures, |aws, and duties of the United States upon re-entry.

C.10.17.3 The contracting officer will determi ne and stipulate the allowability and allocability of paynent for entry/exit duties on
personal itens in possession of contractor enployees.

C.10.17.4 Contractors are required to register all personnel with the appropriate U S. Enbassy or Consul ate.
C. 10. 18 Reception, Staging, Onward Myvenent and Integration (RSO&):

C.10.18.1 Upon arrival in the area of operations, contractor enployees may receive Reception, Staging, Onward novenent and Integration,
as directed by the contracting officer or performance certifier.

C. 10.18.2 The contractor should be prepared to nove material and equiprment using U.S. governnent transportation and conply with
applicable transportation regulations, such as; MLSTAW, etc., for safety, packaging, tie-down, etc.

C.10.19 Status of Forces Agreenent:

C.10.19.1 After consulting with the serving legal office, the PCO shall advise the contractor on all applicable Status of Forces
Agreenents (SOFA) and other simlar related agreements, and provide copies upon request.

C.10.19.2 The contractor is responsible for obtaining all necessary |egal advice concerning the content, neaning, application, etc. of
any applicable SOFAs, and simlar agreenents.

C. 10.19.3 The contractor shall adhere to all relevant provisions of applicable Status of Forces Agreenments (SOFA) and other simlar
rel ated agreenents.

C.10.19.4 The contractor is responsible for providing the government with the required docunentation to acquire invited contractor or
technical expert status, if required by SCOFA

C. 10. 20 Redepl oynent:

C.10.20.1 Upon notification of redeploynment, the contracting officer shall authorize FSR personnel travel fromthe theater of operations
to the designated CONUS Repl acenent Center (CRC) or individual deploynent site.

C. 10. 20. 2 The contractor shall ensure that all governnent-issued clothing and equi pment provided to the contractor or the contractors
enpl oyees are returned to governnent control upon conpletion of the deploynent.

C. 10. 20. 3 The contractor shall provide the contracting officer with docunentation, annotated by the receiving government official, of

al | clothing and equi prent returns.

* Changed/ i ncorporated by Mdification P00200

*** END OF NARRATI VE C0002 ***
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SECTI ON G - CONTRACT ADM NI STRATI ON DATA
PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0001BX 7286F37272 BF 2 $ 19,146,034.00 $ -65,432.00 19, 080, 602. 00
52899329097 8GBAKS
A18P50973RSU
0001BY 7286F37172 BF 2 $ 31,498,314.00 $ - 226, 839. 00 31, 271, 475. 00
52899329097 8CGB097
A18P50973R72
0001CH 7286F40372 BF 2 $ 6,176,140.00 $ -43,683. 00 6, 132, 457. 00
52899329097 8CBKMB
A18P50973RMB
0001CP 7286F41272 BF 2 $ 3,088,070.00 $ -21,484.00 3, 066, 586. 00
52899329097 8GB097
A18P50973R72
NET CHANGE $ - 357, 438.00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny BF 21  82035000085R5R03P52899331E9 S20113 Wb6HZV - 357, 438. 00
NET CHANGE - 357, 438. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMT
NET CHANGE FOR AWARD: $ 1,779, 493,604. 47 $ - 357, 438.00 1,779, 136, 166. 47
LI NE
| TEM ACRN EDI ACCOUNTI NG CLASSI FI CATI ON
0001BX BF 21 081020350000 S20113 85R5R035289932909731E9 8CGBAKSS20113  Ws6HZV
0001BY BF 21 081020350000 S20113 85R5R035289932909731E9 8GB097S20113 Ws6HZV
0001CH BF 21 081020350000 S20113 85R5R035289932909731E9 8CGBKMSS20113  Ws6HZV
0001CP BF 21 081020350000 S20113 85R5R035289932909731E9 8CGB097S20113 Ws6HZV
NOTE TO DFAS: Contractor has paid in full the NULO anpbunt that nmay be caused/created by this nodification, P00200. Paynent was nade to

the Treasurer of The United States,

check n

unber 183481, dated 13 May 2010,

in the anount

of $357, 438. 00.

No demand | etter requesting

paynment should be sent to the contractor as a result of this NULO since funds have already been sunbitted to the Treasury.

*** END OF NARRATI VE (0001 *

* %
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